
TCR Program – Application Approval Project #134 – February 2006 
  
Sacramento Route 50/Sunrise Boulevard; interchange modifications. 
   
($ X 1,000) 
Estimated Project Cost: $12,638 TCRP Funds Approved to Date: $3,000 
Total TCRP Funds Available: $3,000 Phase(s) Approved: All 
Lead Agency: The County of Sacramento 

Department of Transportation 
Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $2,778  for Phase(s): 4 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The project will make the following 
improvements: 

(1) Widen and realign existing diagonal off-ramps 
(including signalization of intersections at Sunrise 
Boulevard. 

(2) Remove existing loop off-ramps. 
(3) Re-construct loop on-ramps and diagonal on-ramps, 

including ramp meters. 
(4) Provide 3 through lanes in both northbound and 

southbound Sunrise Boulevard through interchange 
area. 

(5) Add auxiliary lanes for on-ramps from Sunrise 
Boulevard to eastbound Route 50. 

 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 To prepare Negative Declaration for CEQA & Categorical 

Exclusion for NEPA & Project Report
3/98 4/99 $251

2 To prepare Contract Plans 10/98 3/01 $1,127
3 To acquire property and relocate utilities 6/99 11/00 $97
4 To construct project as defined in Section II E 3/01 4/03 $11,163

Total: $12,638

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,000 $3,000
Proposed

Committed $251 $97 $1,435 $1,783
Proposed

Committed $1,127 $6,728 $7,855
Proposed

Committed $251 $1,127 $97 $11,163 $12,638
Proposed

Totals: $251 $1,127 $97 $11,163 $12,638

TCRP State

Measure A Measure

STIP-RIP State

Totals:

Project Location 
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Prior TCRP Action:  
• Original application was approved on September 28, 2000 (TA-00-01) for $3,000,000 for Phase 4.  An 

allocation of $3,000,000 was made to Phase 4 
• $222,000 of allocated TCRP funds for Construction expired February 2006. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is in SACOG RTP and RTIP. 
 


